
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:52 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 457 Date: 20-Oct-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 772

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the access platform at 53 meters .
They started at 7:00 AM.

Joe & Carlos had to work on the permanent access platform . Crews had to lay out the holes on the
cross beam & pull the cross member out of the site to drill the holes . They were done at 8:30 AM.

Edwardo & Dario had to work on the cat walk at 65 meters . Crews had to prepare to disassemble
the cat walk in order for the man basket to go through . They started 7:30 AM.

At 9:00 AM. Crews were called to work on the cables . They had to wrap up their tools . Crews left
the site at 9:00 AM.

Crews returned to the site at 4:00 PM. They had to place the lugs on the middle bracing beam
( Kicker beam ) , install , snug the permanent bolts . & prepare the area for the welders .

Crews tried to level the access platform assembly frame to set the lugs in place for the welders .
The East kicker is longer than what it should be . The East South corner of the platform frame is high &
the whole assembly is not leveled . It is slopped down to the North & West sides . A new beam required to
adjust & level the whole frame assembly .

In addition to that , crews had to block the ways to the cat walk at 65 meters . They had to place 2
cables on the staircase access & on the inner cat walk next to the South façade side . Crews were done at
5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15 PM.

Bid Item: 053 T-L02-ASW.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSEPH STONEIronworker 2.00 2.00 0.00 4.00

APP DARIO LOZAIronworker 2.00 2.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 2.00 2.00 0.00 4.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 2.00 2.00 0.00 4.00

Page 1 of 1ddrRptbyBidItem


